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The RETI Phase 2 Conceptual Planning and CREZ Refinement Work Groups met jointly 
at the CEC in Sacramento on December 3, 2008, beginning at 10:00 AM, and met separately 
later that day. Attendees listed below. Draft notes compiled by Dave Olsen and Rich Ferguson. 
 
 
Next Meetings 

Conceptual Planning Work Group: Wednesday, Dec. 10, 9:00 AM-3:00 PM, to discuss 
corridors, gateways and injection points for renewable energy added in Southern 
California. Shashi Pandey of SCE to organize. Location:  Doubletree Hotel Ontario 
Airport, Hunter Peak Conference Room, 222 North Vineyard Ave., Ontario, CA 91764 

 
CREZ Refinement Work Group: Wednesday, Dec. 10, 1:00 PM, via WebEx. Meeting # 
924 236 271, password meeting@1. Call to review progress in obtaining information on 
land ownership in CREZ and BLM development restrictions. 
 
Next Phase 2 Work Group joint meeting: Thursday, December 18, at CEC in Sacramento, 
10:00 AM-4:00 PM. 
 

 
December 3 Phase 2 Work Groups Joint Meeting 

 There was general agreement with SMUD request to have Phase 2 work identify 
transmission cost of delivering S. CA renewables to N. CA. Adding this cost may change 
the economic ranking of some CREZ. Black & Veatch has offered to hold a workshop on 
its transmission model and cost assumptions. RETI Coordinators to schedule this 
workshop. 

 
 Public Meetings to explain Phase 2 work. At its November 24 meeting, the SSC 

directed RETI to convene more frequent public meetings, beginning in January 2009, to 
hear concerns and comment on RETI from and to explain RETI to the public. Riverside 
County Supervisor Roy Wilson has invited RETI to that county to exchange information 
on renewable energy-transmission development. CEC will contact Supervisor Wilson to 
arrange meetings there. Tentative dates: 
Friday January 9, 2009: Meeting with Riverside County Supervisors; Phase 2 Work 
Group meetings. 
Saturday, January 10,  morning: RETI Open House, with CREZ maps available; 
afternoon: Auditorium-style meeting to hear public comments on RETI and to explain 
Phase 2 work. 
If meeting space in Riverside is not available, San Bernadino is next choice for the next 
RETI public meeting in Southern California. 
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Conceptual Planning Work Group Meeting 

 
 Phase 2 Guidance Document. Define “demonstrated commercial activity”, and add 

reference to meeting state GHG goals in all sections of the text explaining the purpose of 
RETI transmission planning.  

 
 After the $250,000 deposits required (November 25, 2008) as part of GIPR, 25,000 MW 

remains in the CAISO queue, including 9,000 MW of renewables in Southern California; 
this does not include generation in IID and LADWP queues. Some CREZ now have less 
generation, and some have more renewable generation. Black & Veatch to consider 
whether re-ranking CREZ with this information is appropriate. 

 
 Next steps. Southern California TOs to jointly identify corridors, gateways and injection 

points. CEC to prepare CREZ map showing mix of generation in CREZ to be modeled to 
produce the 40% CREZ output success factor. SDG&E to prepare analysis of overloads, 
to show how much new generation can be accommodated on the existing system. Work 
Group then to identify which parts of necessary build-out should be done first. 

 
 S-N transfer issues to be considered in January. SMUD to prepare study of S-N transfers 

with different amounts of renewable generation from S. CA being imported to meet N. 
CA requirements (50%, 70 %, 80% imports). 

 
Conceptual Planning Work Group Participants 
CAISO  Gary DeShazo 
LADWP Mo Beshir 
PG&E John Eric Thalman  
SDG&E Jan Strack  
SCE Shashi Pandey  
SMUD Joe Tarantino, Mike DeAngelis 
IID Juan Carlos Sandoval  
Geothermal Jim Kritikson 
Wind Dariush Shirmohammadi 
TANC Jon Forman 
CEC Mark Hesters 
CPUC Anne Gillette 
DWR  Mike Saghai 
USFS Julie Tupper 
Lodi Electric Demy Bucaneg 
Coordinator Dave Olsen 

 
 
CREZ Refinement Work Group Meeting 

 
1)   Fragmentation of parcels underlying solar proxy projects and fragmentation of parcel 
ownership. A list of CREZs was developed in which proxy projects are expected to have the 
most serious parcelization problems. 
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2)   BLM development restrictions in ACECs and DWMAs. A list of CREZs was developed 
in which projects are expected to have the most serious permitting problems. 

 

 
CREZ Refinement Work Group Participants 

NRDC Johanna Wald 
SMUD Mike DeAngelis 
Wind Faramarz Navabi 
BLM Bob Doyel 
USFS Mike Chapel 
CPUC Billie Blanchard 
CEC Roger Johnson, James Reed 
CEERT  Ryan Drobek 
Interested 
  Citizen John Moore 
Coordinator Rich Ferguson 


